

SCoREBOARD

Corporate Actions – H1 2025

Portuguese NSG

Background

Since publication of the [Collateral Management Harmonisation Report](#) in December 2017, the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) has made a number of significant breakthroughs in its ambition to create a **Single Collateral Management Rulebook for Europe (SCoRE)**.

What is SCoRE?

SCoRE defines common rules for managing collateral in Europe. These rules will replace the fragmented legacy standards, structural constraints and complex and diverse market practices that exist across Europe today. Implementation of SCoRE should remove operational impediments to the availability, usage and mobility of collateral. Market participants in AMI-SeCo have committed to implementing the SCoRE Rulebook, with the first set of rules due to be implemented by June 2025. Their implementation efforts are regularly monitored by AMI-SeCo which facilitates an active dialogue with market participants on issues related to the clearing and settlement of securities and to collateral management.

National stakeholder groups (NSGs) are coordination forums that have been established in the markets covered by the AMI-SeCo to support the implementation of the Single Collateral Management Rulebook for Europe (SCoRE).

The Single Collateral Management Rulebook for Europe contains 15 Standards related to the processing of corporate actions (published as the [SCoRE Standards for Corporate Actions](#)). Implementation progress is monitored twice per year.

Introduction

This summary report presents the results of the H1 2025 monitoring exercise conducted by the Portuguese NSG with the involvement among the following stakeholders:

11 entities are monitored in the Portuguese market

- 1 CSD – Euronext Securities Porto
- 9 Custodians
- 1 Issuer

In this monitoring exercise, participants were expected to have achieved all the milestones up to Milestone 12 inclusive “External testing completed for SCoRE” (with a deadline of 20 September 2024) as described in section 3 below.

Section 1 presents the key takeaways per entity type i.e., CSD, Custodian or Issuer. Section 2 depicts for each entity type their compliance status with the standards. Section 3 focuses on the progress against the individual milestones and Section 4 provides concluding remarks.

1

Key takeaways

Implementation of the Corporate Action Standards in the Portuguese market is on track

Implementation of the Corporate Action Standards in the Portuguese market remains on track. The majority of the Portuguese market community responded to the survey and revealed a high level of compliance.

This section presents the key findings of the survey for each entity type.

Figure 1
Summary of the monitoring exercise

SCORE SMALL COUNTERPART MANAGEMENT REGULATOR FOR EUROPE	 Response Rate	 Implementation Status of the standards	Are all milestones 1 to 12 inclusive achieved?	Will the last milestone 13 be implemented on time (i.e. by 16 June 2025)?
Custodians	89%	Implemented 67.38% Implementation started 3.99% Analysis started 6.86% Analysis not started 1.11% Replies not submitted 20.67% ----- Non applicable standards 46.24%	Average % of milestones achieved 63%	% of custodians on time 67%
Issuers	0%	Aware of obligations 0% Not aware of obligations 0% Replies not submitted 100%	NA (milestones irrelevant for issuers)	NA
CSD - Euronext Securities Porto	Survey submitted	Implemented 64.8% Implementation started 28.49% Analysis started 6.7% Analysis not started 0% ----- Non applicable standards 23.18%	Yes	Yes

CSD – Euronext Securities Porto

Euronext Securities Porto implementation is on track

Euronext Securities Porto has already implemented 64.8% of the standards and 28.5% of the standards are already in the stage of implementation started.

Euronext Securities Porto reported a delay in some milestones, but expects to meet the implementation date, except for two meetings-related corporate actions, which should only be implemented by November 2025, as explained in section 2.

Custodians

Portuguese custodians have 67.4% of standards concluded

Portuguese custodians have implemented 67.4% of the standards, with a further 4% currently in progress.

Issuers

The lack of response from the only Portuguese issuer included in the monitoring exercise prevents any conclusions from being drawn. Nevertheless, it is worth recalling that, in the previous monitoring exercise, it was reported that more than half of the answers (69.7%) confirm awareness of obligation from the Portuguese issuer.

NCB

Banco de Portugal is on track to adopt the SCoRE Standards

Banco de Portugal is on track to implement the SCoRE Standards for Corporate Actions for its collateral management activities.

2

Compliance level with the standards

This section provides an overview of the current status of compliance with the corporate actions standards. CSDs and TPAs are monitored on an individual basis and are assigned a colour-code status in accordance with the methodology outlined in figure 2 below. Custodians and Issuers are too many to represent individually. Thus, the replies of custodians and issuers from the AMI-SeCo community participating in the monitoring are presented on an aggregated basis per market and assigned a percentage representing their compliance status.

Euronext Securities Porto plans to implement standards 1G (Meeting Instruction) and 1H (Meeting Results) only by November 2025¹. According to the Portuguese CSD, the business case of these two CA has limited application for debt instruments and the Portuguese market already has a process for sending these instructions directly to the issuer or through an Issuer Agent.

It is worth noting that the standard 1F: Meeting Notifications, which is deemed more relevant in the debt instruments context for the Portuguese Market, is already implemented.

Figure 2

Standards implementation status as defined in the AMI-SeCo framework document



- The Standard has been implemented
- Implementation of the Standard is on schedule (based on the agreed milestones)
- Implementation is behind schedule (based on the agreed milestones)
- Implementation has not started

¹ Implementation of standards 1G and 1H is in progress. Corporate Events Service Description Document published in December 2023 is available at the following link: [Corporate Events Service | euronext.com](https://www.euronext.com/en/corporate-events-service).

Table 1

Compliance level with the standards by each entity type

STANDARD	Custodians	Issuers	CSD - Euronext Securities Porto
1A: Notification	80%	0%	G
1B: Instruction	80%		G
1C: Advise	76%		G
1D: Confirmation	77%		G
1E: Reversal	76%		Y
1F: Meeting Notification	80%	0%	Y
1G: Meeting Instruction	75%		Y
1H: Meeting Results	77%		Y
2: Calculation of Proceeds	77%	0%	G
3: Consistency of Information	77%	0%	Y
4: Rounding Rule 1	75%	0%	B
4: Rounding Rule 2	75%	0%	B
4: Rounding Rule 3	75%	0%	B
4: Rounding Rule 4	75%	0%	B
4: Rounding Rule 5	88%	0%	B
5: Negative Cash Flows	80%	0%	B
6: Business Day Rule		0%	B
7: Securities Amount Data Rule 1		0%	B
7: Securities Amount Data Rule 2		0%	B
7: Securities Amount Data Rule 3		0%	B
7: Securities Amount Data Rule 4		0%	B
8: Payment Time Rule 1		0%	B
8: Payment Time Rule 2		0%	B
8: Payment Time Rule 3		0%	B
8: Payment Time General Principle 3		0%	B
9: Processing Status	83%	0%	B
10: Rule 1	71%		B
10: Rule 2	83%		B
10: Rule 3	67%		Y
11: Default Option	86%	0%	B
12: Handling of Fees	80%		Y
13: Reversal	83%	0%	Y
14: Foreign Currency			B
15: ISO 20022 Messaging	46%		G

Notes:

- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in Box 1 above.
- TPAs are using custody services provided by CSDs or Custodians in order to disseminate CA information to Collateral Givers and Collateral Takers. Monitoring of TPAs thus focuses on the implementation of triparty specific workflows described in Standard 1.
- For custodians, the % indicates the percentage of custodians which have implemented the standard or have the standard under development and implementation.
- Issuers were asked to confirm awareness of their obligation to provide all relevant information to the Issuer CSD (on a Yes/No basis). The % reflects the number of issuers who responded yes to the survey
- Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market.

3 Progress towards the milestones

This section tracks market stakeholders progress in implementing the Standards against the 13 set milestones identified by AMI-SeCo.

The milestones facilitate consistent implementation across markets (given the long-term efforts that are needed) and avoids issues remaining undetected until the deadline to achieve compliance and implementation of the standards.

Table 2
Milestones identified by AMI-SeCo

Milestone	Description	Date
M1	Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards?	30/06/2020
M2	Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by SCoRE commenced?	01/03/2021
M3	Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?	31/07/2021
M4	Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in order to comply with the SCoRE Standards?	31/12/2021
M5	Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts by SWIFT) and (iii) planned testing activities been provided to users?	31/12/2021
M6	SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the SCoRE Standards?	01/01/2022
M7	SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and procedures in order to comply with the SCoRE Standards?	30/06/2022
M8	Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which have been introduced in order to comply with the SCoRE Standards?	01/07/2022
M9	Internal Testing Complete for SCoRE: Have you completed the necessary internal testing?	10/03/2023
M10	External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	22/05/2023
M11	Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards?	22/05/2023
M12	External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	20/09/2024
M13	SCoRE Standards Implemented: have the SCoRE Standards been implemented?	16/06/2025

The current H1 2025 monitoring exercise focuses on milestones 1 to 12 given that Milestone 12 “External testing completed for SCoRE” (with a deadline of 20 September 2024) was meant to have been achieved by the time the survey closed.

In each survey round, all the entities are asked to confirm (on a yes/no basis) whether the milestones will be met by the set milestones dates. If it is not the case, they are also asked the expected date for when the milestone will be reached.

For the milestones which had to be achieved by the time the survey closed: the blue colour code is assigned to those milestones that have been successfully achieved.

Milestones that will only be achieved later than their set deadline are assigned a yellow status with indication of the likely date of achievement.

For the milestones that are only due to be achieved after the current reporting cycle: the green colour code indicates that the entity anticipates achieving that future milestone on time. A yellow status indicates that the milestone is foreseen to be met later than the set milestone date. In this case, the date of achievement anticipated is also indicated in the table.

Table 3

Entities' expectation of achieving the milestones at the set dates

	Custodians	CSD - Euronext Securities Porto
Milestone 1 June 2020	67%	Yes
Milestone 2 March 2021	78%	Yes
Milestone 3 July 2021	56%	Yes
Milestone 4 December 2021	67%	Yes
Milestone 5 December 2021	56%	Yes
Milestone 6 January 2022	56%	Yes
Milestone 7 June 2022	56%	Yes
Milestone 8 July 2022	56%	Yes
Milestone 9 March 2023	67%	Yes
Milestone 10 May 2023	67%	Yes
Milestone 11 May 2023	67%	Yes
Milestone 12 September 2024	67%	Yes
Milestone 13 June 2025	67%	Yes

4 Concluding remarks

In general, PT-NSG participants do not anticipate any significant problems with achieving the SCoRE milestones.

© European Central Bank, 2025

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

For specific terminology please refer to the [ECB glossary](#) (available in English only).