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Key milestones 
of the digital 
euro project 

Digital euro project team

ECB-PUBLIC
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Q4-2021 Q1-2022 Q2-2022 Q3-2022 Q4-2022 Q1-2023 Q2-2023 Q3-2023

Digital euro project timeline

2

Project team on-boarding
Governance set-up

Use case prioritisation
Report on focus groups with 
citizens and merchants

On-line/off-line availability 
Data privacy level
Transfer mechanism

Design options to moderate take-up
Distribution model

Settlement model
Amount in circulation
Role of intermediaries 
Integration and form factor
Prototype development

Compensation model
Access to ecosystem
Value added services 
Advanced functionalities

Prototyping results

User requirements

Preparation for possible 
project realisation phase 
decision making

Selection of service 
provider(s) for possible 
project realization phase

July 2021
Governing Council 
decision to launch 
investigation phase

ECB-PUBLIC

September 2023
Governing Council 
decision to possibly 
launch realisation phase

Tentative - timing subject to change

Decision making 
document including advice 
on potential issuance 
digital euro, its design and 
implementation plan
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Input from the
European Commisssion, 
the Market Advisory 
Group (MAG), 
Eurosystem Committees, 
focus groups

Pre-discussions at 
Project Steering Group 
(PSG) and High-Level 
Task Force on Central 
Bank Digital Currency 
(HLTF-CBDC)

Agreement on 
analysis at HLTF-
CBDC

Consultations with:

Final decision by 
the Governing Council

Eurosystem 
committees

European 
Commission

European 
Parliament

Eurogroup
Digital euro MAG
European Retail 

Payments Board 
(ERPB)

Other stakeholders
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How to converge on a design decision


