

ISO 20022 Unfreeze Strategy

Update following T2 and ECMS go-live revision

Introduction



Launch of ECMS rescheduled from 20 November 2023 to 8 April 2024.
 Additional time will help mitigate impact of rescheduled T2 launch


ISO 20022 unfreeze strategy must be revisited due to ECMS rescheduling

- Key objective:
 - ➤ ISO 20022 unfreeze strategy to foresee real-time maintenance releases as of November 2025



Update – ISO 20022 unfreeze strategy





^{*} Assumption: T2S 2025.FEB can be dropped

- □ Start of implementation in June 2025 -> allowing 12+ months freeze post ECMS go-live
- ☐ Former first two steps merged into one -> allowing to skip interim MR2023 upgrade
- ☐ End date remains as-is -> allowing for real-time maintenance releases by November 2025



Additional background and rationale



- ECMS go-live release and message upgrade release cannot be combined in one big bang release
- Earliest message upgrade could take place November 2024 for ISO MR2023, if T2S R2024.SEP were to be dropped and confirmed by detailed assessment
- Scope of maintenance releases between MR2019 and MR2023 known by now (final confirmation for MR2023 only in May 2023) and perceived to be significant
- Splitting first message upgrade deemed unfavorable as large portion of messages would need to be upgraded and tested twice
- Need for extended testing period addressed best with R2025.JUN allowing for six months of testing, if T2S R2025.FEB is dropped
- Exceptions to unfreeze strategy are feasible and will be assessed case by case, e.g. TIPS
 to implement MR2019 in November 2023 (as per SCT Inst) and ECMS to implement
 yearly maintenance releases for securities event messages as of go-live in April 2024



Detailed view ISO 20022 unfreeze strategy







Next steps



 Latest ISO 20022 unfreeze strategy considerations to be provided to all TARGET services governances

 Updated ISO 20022 unfreeze strategy to be presented to Market Infrastructure Board (MIB) in March 2023 meeting for approval

